ARSENIC AND OLD LACE REHEARSAL & PRODUCTION CALENDAR - THE WHOLE BACKSTAGE THEATER

Monday

LABOR
DAY
HOLIDAY
(Set Construction?)

14
ACT ONE OFF BOOK

21

BANNERS GO UP,
GENERAL TICKET
SALES START
WORK TROUBLE
SPOTS

28
FULL RUN

Tuesday

1
ACT THREE &
PUBLICITY PHOTOS

PATRON
RESERVATIONS
BEGIN

ACT TWO

15
ACT TWO AND
THREE

22
FULL RUN

29
FULL RUN

(All times are 6:30 pm unless otherwise noted in the calendar.)

September 2009

Wednesday

2
SET
CONSTRUCTION,
6:00 PM

9
Hang lights

16

SET
CONSTRUCTION
LIGHTING HANG

>

23
SET WORK

30
WORK PROBLEM
AREAS

Thursday Friday

3 4
ACT ONE

10 11
ACTS ONE & TWO

17 18
ACT TWO OFF
BOOK

CHRISTMAS
STORY AUDITIONS

CHRISTMAS
STORY AUDITIONS

24 25
FULL RUN

BEN IS BACK!

Saturday

5
SET
CONSTRUCTION

12
CAST WORK DAY,
9:00 AM

19

SELECTED SCENES,
10:00 AM

SET WORK
CHRISTMAS
STORY AUDITIONS

26

SET WORK
FULL RUN,
1:00 PM

BEN - OUT 6 THROUGH 23 SEPTEMBER ON VACATION

PRODUCTION CALENDAR LAST UPDATED ON SUNDAY, SEPTEMBER 13, 2009

Sunday

6
SET
CONSTRUCTION

13
WBS BOARD 2:00 PM

20

SET WORK

ACT THREE OFF
BOOK, 2:00 PM

RICH - OUT

27

SET WORK
COSTUME PARADE
2:00 PM

FULL RUN,

3:30 PM

>



ARSENIC AND OLD LACE REHEARSAL & PRODUCTION CALENDAR - THE WHOLE BACKSTAGE THEATER

Monday

5
FULL RUN

12
COLUMBUS DAY
HOLIDAY

19
SET STRIKE,
6:00 PM UNTIL 722

26

Tuesday

6

OPEN DRESS
REHEARSAL,
7:00 PM

13
PICKUP REHEARSAL
AS NEEDED

20

27

(All times are 6:30 pm unless otherwise noted in the calendar.)

October 2009

Wednesday

7

CLOSED DRESS
REHEARSAL,
7:00 PM

14

21

28

Thursday

1
FULL RUN

8
NO REHEARSAL -
THEATER DARK

15
PERFORMANCE,
7:00 PM

22

29

Friday

9
OPENING NIGHT!
7:00 PM CURTAIN

16
PERFORMANCE,
7:00 PM

23

30

Saturday

3
SET WORK A.M.

TECHNICAL
REHEARSAL,
2:00 PM

10
PERFORMANCE,
7:00 PM

17
PERFORMANCE,
7:00 PM

24

31

PRODUCTION CALENDAR LAST UPDATED ON SUNDAY, SEPTEMBER 13, 2009

Sunday

4
FULL RUN,
2:00 PM

11
PEFORMANCE,
2:00 PM

18

CLOSING
PERFORMANCE,
2:00 PM

25



